

## Attachment A

## CIA HISTORICAL PROGRAM

1 January 1972 - 31 December 1972

<i>Total Histories Published or Currently Scheduled</i>	<u>DDI</u> 50*
Total Published to 31 December 1972	27
Published Before 1 January 1972	22
Published 1 January 1972 - 31 December 1972	5
Of which: 1 July 1972 - 31 December 1972	3
<u>Currently Scheduled</u>	23
Draft Completed and in Review, Revision, or Being Typed for Publication	13
Partially Drafted	9
Of which:	
More than Half Completed	5
Less than Half Completed	4
Research Under Way but No Writing	1
Not Yet Begun	0
* In addition, On-going Program	
Total Scheduled	4
Of which:	
Writing Has Begun	2
Research but No Writing	2

15 January 1973

CIA HISTORICAL PROGRAM

Attachment B

DDI Histories Published during Reporting Period

1 July - 31 December 1972

STATSPEC

STATSPEC

HS Project Number	STATSPEC Title	25X1A	Author	Component	Component Project Number
3.017	History of [REDACTED]-III	25X1C	[REDACTED]	[REDACTED]	[REDACTED]
3.049	A Tour at the White House		[REDACTED]	OCI	OCI-3
3.045	Cartographic Support for [REDACTED] [REDACTED] 1959-1967		[REDACTED]	OBGI	OBGI-12

SECRET

SECRET

## CIA HISTORICAL PROGRAM

Attachment C

Status of DDI Histories and Writers by Major Components

31 December 1972

Components	Histories				Writers			
	Total Program	Published	In Progress	Inactive	Active		Inactive	Estimated Attrition
					Full-time	Part-time		
DDI	3	2	1	0	1	0	0	0
CRS	1	0	1	0	1	7	1	0
STDSPEC	7	5	0	2	0	0	2	0
██████████	4	3	1	0	0	0	1	0
IAS*	0	0	0	0	0	0	0	0
IRS	1	0	1	0	0	1	0	0
NPIC	6	1	5	0	1	2	0	0
OBGI	20	12	8	0	1	10	0	0
OCI	4	3	1	0	0	0	1	0
OER	2	0	2	0	1	0	0	0
OSR	2	1	1	0	0	2	0	0
Totals	50	27	21	2	5	22	5	0
On-going Program:	4	0	4	0	3**	2	0	0

\* Since IAS was so recently established, no specific historical papers have been projected for it.

\*\* Includes one writer carried as full-time and one as inactive in the original program.

SECRET

SECRET

Status of DDI Histories  
 31 December 1972

HS Project Number	History		Author		Date Draft due to HS	
	Title	Status	Name	Status		
<u>Office of the DDI</u>						
3.052	Office of the DDI	Revised draft less than half finished		Full time		
<u>Central Reference Service</u>						
3.011	History of CRS	More than half finished		Retired, contract Part time Retired, contract		
<u>Domestic Contact Service</u>						
3.013	East West Exchange Program	More than half finished		Part time		
3.014	Sovmat Program	More than half finished		Part time		
3.015	History of OO	Cancelled				
		Being reviewed by DDI Historical Board		Reassigned		

STATSPEC

25X1A

11 January 1973

SECRET

SECRET

Status of DDI Histories  
31 December 1972

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
<u>Information Requirements Staff</u>					
3.012	Collection Guidance Staff	Ready for component review		Retired Part time	
<u>National Photographic Interpretation Center</u>					
3.019	Narrative History of NPIC Vol I - 1953-56	Being prepared for publication		Full time	
3.020	Narrative History of NPIC Vol II - 1956-58	More than half finished		Full time	
3.061	Narrative History of NPIC Vol III - 1958-61	Writing not yet begun		Full time	
3.022	NPIC Relations with Foreign Governments	Being revised after Historical Staff review		Part time	
3.023	NPIC Field Operations	Being revised after Historical Staff review		Part time	

25X1A

12 January 1973

SECRET

SECRET

## CIA HISTORICAL PROGRAM

Status of DDI Histories

31 December 1972

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
<u>Office of Basic and Geographic Intelligence</u>					
3.059	Summary History of Geography Division	Less than half finished		Part time	
3.031	Geographic Research in Support of Scientific, Military, and Economic Intelligence Production	Ready for final typing		Part time	
3.032	Special Research Branch Support to National Policy on Mapping and Geodesy	Cancelled			
3.062	Intelligence Research on Polar Areas	More than half finished		Part time	
3.035	Procurement of Maps for the Intelligence Community, 1946-70	Being revised after Historical Staff review		Part time Part time Part time Part time	
3.040	Automation in Cartography	Being reviewed by Historical Staff		Part time	
3.063	Cartography Division, OBGI: Overview, 1941-52	Less than half finished		Part time	

25X1A

SECRET

SECRET

## CIA HISTORICAL PROGRAM

Attachment D

Status of DDI Histories  
31 December 1972

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
<u>Office of Basic and Geographic Intelligence (Contd)</u>					
3.064	Cartography Division, OBG: Overview, 1952-72	Less than half finished		Full time	
3.038	Cartographic Support to Current Intelligence	Being prepared for publication		Part time	
<u>Office of Current Intelligence</u>					
3.046	Narrative History of OCI	Being reviewed in Historical Staff		Retired Full time	
<u>Office of Economic Research</u>					
3.053	History of ORR	Vol I in final typing Vol II being reviewed in Historical Staff		Annuitant on Contract	
3.055	CIA Support for the Economic Defense Program	Being reviewed and revised in Historical Staff		Retired	
<u>Office of Strategic Research</u>					
3.057	Development of Strategic Research at CIA: 1947-67	More than half finished		Part time Reassigned Part time	

25X

12 January 1973

SECRET

SECRET

## CIA HISTORICAL PROGRAM

## Status of DDI Histories

31 December 1972

HS Project Number	History		Author		Date Draft due to HS
	Title	Status	Name	Status	
On-going Program					
<u>National Photographic Interpretation Center</u>					
3.101	Film Evaluation	In research		Part time Part time	
<u>Office of Current Intelligence</u>					
3.102	OCI Support for the White House	In research		Full time	
<u>Office of Economic Research</u>					
3.103	History of OER	Less than half finished		Annuitant on Contract	
3.104	Economic Intelligence Committee	Less than half finished		Full time	

25X1A

SECRET

SECRET



SECRET

Approved For Release 2001/08/14 : CIA-RDP79T01762A001100040014-8

Attachment E

CIA HISTORICAL PROGRAM  
Status of DDI Historical Writers  
30 June 1972

Author*		Extent of Current Activity			Type of Employment	
		Full Time	Part Time	In-active	Staff	Contract
O/DDI						
	25X1A	X			X	
CRS						
		X	X		X	X
	25X1A		X		X	
			X		X	
			X		X	
			X		X	
			X		X	
			X		X	
				X		X
DCS						
	25X1A			X	X	
				X	X	
	STATSPEC			X	X	
IRS						
	25X1A		X		X	
NPC						
		X			X	
	25X1A		X		X	
			X		X	
			X		X	
OBGI						
	25X1A		X		X	
			X		X	
			X		X	
			X		X	
			X		X	
			X		X	
			X		X	
		X			X	
			X		X	

\* Currently assigned to researching, drafting, or revising Agency histories.

\*\* Active primarily in on-going program.

12 January 1973

Approved For Release 2001/08/14 : CIA-RDP79T01762A001100040014-8

SECRET

Attachment E

CIA HISTORICAL PROGRAM  
Status of DDI Historical Writers  
30 June 1972

Author*		Extent of Current Activity			Type of Employment	
		Full Time	Part Time	In- active	Staff	Contract
OCI	25X1A					
		X			X	
OER	25X1A					
		X				X
		X			X	
OSR	25X1A					
			X		X	
			X		X	
Totals		7	25	4	33	3
Total Writers		36				

\* Currently assigned to researching, drafting, or revising Agency histories.

\*\* Active primarily in on-going program.

12 January 1973

SECRET

STATINTL

<b>TRANSMITTAL SLIP</b>		DATE 16 January 1973
TO: [REDACTED]		
ROOM NO. 6G22	BUILDING Hqs	
REMARKS:  For your information.		
FROM: [REDACTED]		
ROOM NO. 2F36	BUILDING Hqs	EXTENSION 5276

FORM NO. 241  
1 FEB 55

REPLACES FORM 36-8  
WHICH MAY BE USED.

(47)

STATINTL